SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:11AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 079 Const Calendar Day: 553 Date: 15-Mar-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute
Work description. —~
GENERAL WORK

HINGE K FRAMING REMOVAL
The CONCO crews activities:

1. The CONCO crews removed the forms of the West line hinge. As shown in the pictures there is one
location under the West hinge of the West line the grout has minor issue. The cavities seem to be due to
some debris remained in the formwork and settled at the bottom during 24 hours water soaking. In general,
the quality of the West line grouting appears to be in a good condition, which requires minor repairs.

The ABF crews activities:
2. The ABF crews were involved in the refined adjustment of the West line deviation saddle.

CONCO Crews:
- Gary Pene
- Jasmin Goranyac

ABF Crews:

- Kubala, Jerry (IWF)

- Hernandez, walter (IWJ)

- Hernandez, Roberto (IWJ)
-Calzascia, Jonny (IWJ)

- Melgar, Felix (Laborer)

- James Allen (Surveyor)

- Bob Andres (Surveyor)
Equipment:

- Man lift
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